Figure 3. Timeline funding allocation and lead entity for CMARP Stage Il

1998 1999

Task Number and Name Funds requested |Lead Apr May Jun Jul Aug Sept Oct Nov Dec Jan
One: Define Expect., goals & Obj. $25,000 CALFED/EPA/SFEI Compile CALFED and |Agency Pgm. G & O _@
Two: Develop a Concept. Framewk. $360,000

A. workshop on relevant exper. $10,000 |[DWR/USGS report

B. working panel summaries $300,000 CMARP wht papers

C. overall conceptual framework $50,000 |CMARP \ _report
Three: Monitoring Prog. Design $1,065,000

A. invent. Exist. Mont. Pgms. $250,000 SFEI data sys.

B. develop mont. Elements $415,000 CMARP/CALFED report

C. develop data mgmt. process $100,000 | CMARP/CALFED N demo sys |

D. develop data report process $100,000 CMARP/CALFED rept. Plan

E. Category lll Monit. Process $200,000 |CMARP/CALFED *wkgrp proc
Four: Focused Research Program $300,000 |CMARP

A. Assess CALFED needs $200,000 |CMARP quest. List

B. Design RFP's $25,000 CMARP RFPs

C. Peer review process $25,000 |[CMARP _@

D. Science conference $25,000 CMARP Conf. in 99

E. Summarize four tasks $25,000 CMARP report
Five: Develp. Institutional Structure $50,000 |[CMARP _rec. struc
Stage || Summary Report CMARP interim rept final report
Total requested Stage Il funds $1,800,000




